

June 25, 2025

Hoffar Holdings LLC
410 S. Cedar Ave.
Tampa, FL 33606
863.738.0067
forresthoffar@gmail.com

Client Name: Erik Devlin and Amber Bell
Client Address: 3414 S. Belcher Dr.
Phone: ED - 248.342.9433 | AB - 813.335.9891
Email: e1devlin@hotmail.com | amberbell000@gmail.com

Project Description

This project involves the completion of a 2,200 sq. ft. single-story residential home that was left unfinished by a previous contractor. Scope of work includes comprehensive project management, skilled carpentry services, and quality control oversight of all remaining construction elements. This includes, but is not limited to, mechanical, electrical, plumbing (MEP) systems, tile installation, and final finish work. All efforts will focus on delivering a high-quality, code-compliant home ready for occupancy.

Scope of Work

- Cabinetry
 - Mechanical, Electrical, Plumbing (MEP)
 - Tile Work
 - Interior Finishes
-

Materials & Labor

All materials and labor will be provided by Owner, unless otherwise specified.

Project Timeline

- Start Date: ASAP
 - Estimated Completion Date: TBD
 - Estimated Duration: 4-8 Weeks
-

Total Cost Estimate

Item	Cost
Doors	\$4,000
Cabinetry	\$18,000
Electrical	\$5,000
Plumbing	\$5,000
Mechanical / AC	\$16,000
Tile Work	\$5,000
Interior Finishes	\$3,000
Total	\$56,000

All prices are estimates and subject to change upon agreement.

Payment Schedule

- Deposit: \$2,000 due upon acceptance
 - Progress Payment 1: \$2,000 due 2 weeks after deposit
 - Progress Payment 2: \$2,000 due 2 weeks after Payment 1
 - Progress Payment 3: \$2,000 due 2 weeks after Payment 2
 - Progress Payment 4: \$2,000 due 2 weeks after Payment 3
 - Final Payment: Remaining balance due upon satisfactory completion
-

Terms & Conditions

- Work will be completed in a professional manner.
- Client agrees to provide access to the property as required.
- Any changes must be submitted in writing.
- This proposal is valid for 30 days from the date above.

Acceptance of Proposal

By signing below, the client agrees to the terms of this proposal and authorize Hoffar Holdings LLC to proceed with the described work.

Client Signature: Amber Bell 
Date: 6/25/25

Project Manager Signature: 
Date: _____

Forrest Detwiler
6/25/25